TCR Program — Application Approval Project #17 — August 2005

Marin Route 101; add reversible HOV-lane HOV lanes through San Rafael, Sir Francis Drake
Boulevard to North San Pedro Road in Marin County.

($ X 1,000)

Estimated Project Cost: $165,998 TCRP Funds Approved to Date: $15,000

Total TCRP Funds Available: $15,000 Phase(s) Approved: All

Lead Agency: California Department of Implementing Agency: Same
Transportation

TCRP Allocations to Date: $15,000 for Phase(s): 4

Advance Approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: The overall project will close
the gap in the high occupancy vehicle (HOV) lane
system between the Richardson Bay Bridge and
Route 37 by constructing a northbound and
southbound HOV lane. Completion of the HOV
lane system will reduce the traffic delay during
peak traffic periods for HOV lane and mixed-flow
lane travelers; encourage the use of buses,
vanpools and carpools; enhance existing ;
intermodal transportation options; and add mixed- - 5 Cgo“STTRAA
flow lane capacity during off-peak periods.

Note: The overall Corridor project will be
segmented and, therefore, phases may overlap.
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Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Report and Environmental Document 7/96 8/00 $5,193
2 PS&E 9/00 8/08 $5,520
3 Right of Way Acquisition 11/00 2/08 $46,609
4 Construction 10/01 6/11 $108,676
Total: $165,998
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $15,000 $15,000
Proposed
STIP-RIP State Committed $2,748 $516 $6,000 $22,686 $31,950
Proposed
STIP-RIP State Committed $1,245 $5,004 $5,483 $26,516 $38,248
Grandfather Proposed
STIP-IIP State Committed $1,200 $7,000 $8,200
Proposed
CMAQ Federal Committed $29,876 $27,424 $57,300
Proposed
Demo Federal Committed $5,250 $5,250
Proposed
Measure A Measure Committed $10,050 $10,050
Proposed
Totals: |-committed $5,193 $5,520 $46,609  $108,676  $165,998
Proposed
Totals: $5,193 $5,520 $46,609 $108,676 $165,998
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Prior TCRP Action:

Original application was approved on June 6, 2001 (TA-01-09) for $15,000,000 for Phase 4. A delegated
allocation of $2,751,000 was made to Phase 4

The funding plan was updated based on STIP Amendment, 02S-121, adopted February 26, 2004. This
amendment shifted STIP-RIP and Demo funds from Phase 4 to Phase 3 and backfilled the Phase 4 funds
with CMAQ.

The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004.

The funding plan was updated based on STIP Amendment 04S-007, approved December 9, 2004. This
amendment programmed an additional $1,917,000 of STIP-RIP as an escalation adjustment.

The funding plan was updated based on STIP Amendment 04S-060 approved May 26, 2005.

An amendment was approved August 18, 2005 (TAA-05-13). This amendment revised the scope of work
from a reversible HOV lane to conventional HOV lanes, and updated the project schedule. An allocation
of $12,249,000 was made to Phase 4 (TFP-05-10).

Status of Conditions: No conditions set.

Discussion/Issues: Amendment 00S-032 designated the project as a corridor project.




